City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr.

Classic Schedule Layout-DC

09-Nov-22 14:52

Activity ID ["Activity Name [Remaining | Start [Finish ki Qir 3, 2022 Qir4, 2022 Qir 1, 2023
RuEton Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Overall Project 171 28-Jun22A  20-Apr23 : . . . . . . .
001 NTP 0/ 28-Jun22A
002 Submittals 1/28-Jun22A  01-Nov22 :
01 Mobilization 0 03-Aug-22A  03-Aug-22 A |
04 Traffic Control 136 03-Aug22A | 17-Mar-23 — ] Traffic Con
84 Reinstall Existing Benches 2| 06-Feb-23 07-Feb-23 O Reinstall Existing B:enches
85 Replace Litter Receptacles 2 06-Feb-23 07-Feb-23 O Replace Litter Rec@sptacles
89 Sign Posts 5/ 19-0ct-22A | 10-Feb-23 : [ SignPosts !
92 Traffic Striping 5 06-Feb23 | 10-Feb23 | T3 Trafic Striping |
93 Power Wash Blocks 1-3 2 06-Feb-23 | O7-Feb23 | e, 'O PowerWashBlocks 13
990 Substantial Completion 0 21-Mar-23 # Substq
995 Punch List 30 22-Mar23 | 20-Apr23 |
999 Final Completion 0 20-Apr-23 : :

Block 5 - Post Office to Church West Side 0 03-Aug22A  30-Sep22A !
13 Demo Paving Block 5 West Side 0 03-Aug22A | 09-Aug-22 A 3 | EEEE Demo Paving Block 5 West Side o o e
19 Demo Alley Block 5 West Side 0/ 15-Aug22A | 15-Aug22A | Demo Alley Bléck 5 West Side
23 Demo Walkway/Driveway Block 5 West Side 0 15-Aug-22A | 15-Aug-22A : : | Demo Walkway/Driveway Block 5 West Side ! : : : :
33 Demo Walkway Block 5 West Side 0 03-Aug22A | 09-Aug22A | EEEE Demo Walkway Block 5 West Side
42 Demo Curb Block 5 West Side 0 03-Aug22A | 09-Aug-22A | EEEE Demo Curb Block 5 West Side
50 Asphalt Block 5 West Side 0 12-8ep22A | 12:8ep22A (| o | Asphalt Biock 5 West Side | o e
56 Concrete Alley Block 5 West Side 0/ 22-Aug22A | 22-Aug22A | Concrefe Alley Block 5 West Side |
59 Concrete Paving in Curb Cuts Block 5 West Side 0 22-Aug22A | 22-Aug-22A i : : | Concrete Paving in Curb Cuts Block 5 West Side : : : :
590 Remediate Kerosene Tanks 0 10-Aug-22A  17-Aug-22A HE Remediate kemsene Tanks
591 Rain Day 0 19-Aug22A | 19-Aug-22A | Rain Day |
592 Rain Day 0 20-Aug22A | 20-Aug22A | | RainDay, e o e
503 Rain Day 0 24-Aug22A | 24-Aug-22A | Rain Day
65 Concrete Walkway/Ramp Block 5 West Side 0 22-Aug22A | 22-Aug-22A ! 3 | Concrete Walkway/Ramp Block 5 West Side 3 3 3 3
675W  Curb Block 5 West Side 0 26-Aug22A | 26-Aug-22A | Curb Block 5 West Side
68.5W  Bulb Out Curb Block 5 West Side 0 26-Aug22A | 26-Aug22A | Bulb Out Curb Block 5 West Side!
69.5 Back of Walkway Curb Block 5 West Side 0 26-Aug22A | 26-Aug22A | . U | BackofWalkway Cub Block 5 West Side | o A I I
745W | Accessible Ramps Block 5 West Side 0/ 22-Aug22A | 22-Aug22A | Accessible Ramps Block 5 West Side!
765W | Brick Walkway Block 5 West Side 0 29-Aug22A | 30-Sep-22A ! 3 N | Brick Walkway Block 5 West Side 3 3 3 3
82.5W Landscape per Detail 9, Sheet 12 0 12-Sep-22A  15-Sep-22A El Landscape pér Detail 9, Sheet 12

Block 5 - Post Office to Church East Side 2 01-Sep22A  03-Nov-22 v ¥ 03-Nov-22, Block 5 - Post Office to Church East Side |
12 Demo Paving Block 5 East Side 0 01Sep22A  07-Sep22A |:| [ [ B Demo Paving Block 5 Eastside | 7 o o [ [
18 Demo Alley Block 5 East Side 0/ 01-8ep22A | 07-Sep22A BN Demo Alley Block 5 Ebst Side
32 Demo Walkway Block 5 East Side 0 01-Sep-22A  07-Sep-22A : : [ Demo Walkway Block 5 East Side : : : :
41 Demo Curb Block 5 East Side 0 01-Sep22A | 07-Sep-22A | BN Demo Curb Block 5 East Side
49 Asphalt Block 5 East Side (Deleted) 0 01-Sep22A | 01-Sep-22A : : | Asphalt Block 5 East Side (Deleted) : : : :
55 Concrete Alley Block 5 East Side 0 07-Sep-22A | 12-8ep22A | [ [ | EEE ConcreteAlley Block 5 EastSide | 7 o o [ [
550 Star Drugs Canopy Foundations 0 16-Sep22A | 23-Sep-22A N Star [:Drugs Canopy Foundations
64 Concrete Walkway/Ramp Block 5 East Side 0 07-Sep-22A  12-Sep22A || : : : B Concrete Walkway/Ramp Block 5 East Side : : : :
675E | Curb Block 5 East Side 0 14-Sep-22A | 14-Sep-22A | Curb Block 5 East Side
68.5E  Bulb Out Curb Block 5 East Side 0 14-Sep22A | 14-Sep-22A | 3 3 | Bulb Out Curb Block 5 East Side 3 3 3 3
735E  Handrail Block 5 East Side 2 02Nov22  03Nov22 | [ [ o P 8 Handrail Block 5 East side .
745E | Accessble Ramps Block 5 East Side 0/ 07-Sep22A | 12-Sep22A | EEE Accessible Ramps Block 5 East Side
76.5E Brick Walkway Block 5 East Side 0/ 26-Sep-22A  30-Sep-22A : : : I ' Brick Walkway Block 5 East Side : : : :

Block 4 - Market to Post Office West Side 4 21Sep22A  07-Nov-22 v ¥ 07-Nov-22, Block 4 - Market to Post Office West Side
1 Demo Paving Block 4 West Side 0 21-Sep22A  30-Sep-22A [ ] Demo Paving Block 4 West Side
17 Demo Alley Block 4 West Side 0 21-Gep22A | 308ep22A | :| [ [ P R Demo Aley Block 4 West Side o e
31 Demo Walkway Block 4 West Side 0 21-Sep22A | 30-Sep-22A : : : BN | Demo Walkway Block 4 West|Side : : i 3
40 Demo Curb Block 4 West Side 0 21-Sep-22A  30-Sep-22A [ ] Demo Curb Block 4 West Side
48 Asphalt Block 4 West Side 2 04-Nov22  05-Nov-22 O Asphalt Block 4 West Side
54 Concrete Alley Block 4 West Side 0 03-Oct22A | 04-Oct-22 A : : : B Concrete Alley Block 4 West Side : : :
63 Concrete Walkway/Ramp Block 4 West Side 0 03-0ct22A  040ct22A 1| [ [ P B Concrete Walkway/Ramg Block 4 West Side o e
67.4W  Curb Block 4 West Side 0/ 10-Oct22A | 10-Oct-22A | 3 3 3 | Curb Block 4 West Side 3 3 3
68.4W Bulb Out Curb Block 4 West Side 0 10-Oct-22A  10-Oct-22 A | Bulb Out Curb Block 4 West Side
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City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr.

Classic Schedule Layout-DC

09-Nov-22 14:52

Activity ID Activity Name Remaining | Start Finish 1 Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023
RuEton | dun Jul Aug l Sep Oct Nov Dec Jan Feb l Mar

72.4W Wake Break Block 4 West Side (Deleted) 0 30-Sep22A | 30-Sep-22A : i : |1 Wake Break Block 4 West Side (Deleted) ! ! ! !
734W | Handrail Block 4 West Side 2 06Nov-22 | 07-Nov-22 O Handrail Block 4 West Side
744W | Accessible Ramps Block 4 West Side 0 03-0ct22A  04-0ct22A i[ [ e o | B Accessble Ramps Block § West Side o e [ [
76.4W  Brick Walkway Block 4 West Side 0/ 13-Oct-22A | 14-Oct-22 A : : : : B Brick Walkway Block 4 West Side : : : :
79.4W  Rainwater Trap Block 4 West Side (Deleted) 0 30-Sep-22A | 30-Sep-22A || Rainwater Trap Block 4 West Side (Deleted)

Block 4 - Market to Post Office East Side 21 120ct22A  28-Nov-22 i i i i v 2 i i
10 Demo Paving Block 4 East Side 0 12-0ct22A | 17-0ct22A Demo Pavin
16 Demo Alley Block 4 East Side 0 12-0ct22A  17-Oct22A | | | | | | Demo Alley Block 4 East | |
30 Demo Walkway Block 4 East Side 0 12:00t22A | 17-0ct22A B Demo Walkyay Block 4 East Side
39 Demo Curb Block 4 East Side 0 12-0ct22A | 17-Oct22A B Demo Curb Block 4 East Side
47 Asphalt Block 4 East Side 2 15-Nov-22 16-Nov-22 : : : : O Asphalt Block 4 East Side : : :
53 Conarete Alley Block 4 East Side 0 180ct22A | 260ct22A | BN Concrete Alley Block 4 East Side |
62 Concrete Walkway/Ramp Block 4 East Side 0 180ct22A | 26-0ct22A || v T ! mEEEE Cofcrete Walkway/Ramp Block 4|Ea 3 F I
67.4E | Curb Block 4 East Side 0 18:0ct22A | 250ct22A BN Cur Block 4 East Side
68.4E  Bulb Out Curb Block 4 East Side 0 18-0ct22A | 250ct-22A BN Gulb|Out Curb Block 4 East Side |
72.4E Wake Break Block 4 East Side 3| 08-Nov-22 10-Nov-22 : : : : [ Wake Break Block 4 East Side : : :
734E | Handrail Block 4 East Side 2 27-Nov-22 | 28-Nov-22 O Handrail Block 4 East Side |
744E  Accessible Ramps Block 4 East Side 2 250ct22A | 12-Nov-22 I o T - O Accessble Ramps Block 4 East Side e
76.4E Brick Walkway Block 4 East Side 10| 17-Nov-22 26-Nov-22 —/ Briick Walkway Block 4 East Sidei
794E  Rainwater Trap Block 4 East Side 2 13-Nov22 | 14-Nov-22 O Rainwater Trap Block 4 East Side

Block 3 - Mechanic to Market West Side 20 29-Nov-22 18-Dec-22 : : : : P——Y 18-Dec-22; Block 3 - Mechanic to Market West Side :
09 Demo Paving Block 3 West Side 3| 29-Nov-22 01-Dec-22 I:I Demo Paving Block 3 WestiSide
15 Demo Alley Block 3 West Side 2 29Nov-22 | 30-Nov-22 e e e O DemoAley Block 3 West Side .
22 Demo Walkway/Driveway Block 3 West Side 2/ 29Nov-22 | 30-Nov-22 O Demo Walkway/Driveway Bidck 3 West Side
29 Demo Walkway Block 3 West Side 5 29-Nov-22 | 03-Dec22 : : : : =1 Demo Walkway Block 3 West Side : :
38 Demo Curb Block 3 West Side 2 29-Nov-22 30-Nov-22 EI Demo Curb Block 3 West Sioile
46 Asphalt Block 3 West Side 2 12Dec22  13Dec22 O Asphalt Block 3{West Side
52 Concrete Alley Block 3 West Side 3 07-Dec22  09-Dec22 e e o " O ConcreteAlley Block 3 West Side I B
61 Concrete Walkway/Ramp Block 3 West Side 3/07-Dec22 | 09-Dec22 ! O Concrete Walkway/Ramp Block 3 West Side |
67.3W | Curb Block 3 West Side 2 07-Dec22 | 08-Dec-22 : 3 3 3 : O Curb Block 3 West Side : :
68.3W  Bulb Out Curb Block 3 West Side 2 07Dec22  08Dec22 ! O Bulb Out Curb Block 3 West Side
723 Wake Break Block 3 West Side 3/ 04-Dec22  06-Dec22 | [ Wake Break Block 3 West Side
743W  Accessible Ramps Block 3 West Side 3 07-Dec22  09-Dec22 e e o ! [ Accessble Ramps Block 3 West Side e
763W | Brick Walkway Block 3 West Side 5 14-Dec22 | 18-Dec22 =1 Brick Walkivay Block 3 West Side
79.3W | Rainwater Trap Block 3 West Side 2 10-Dec-22 11-Dec22 O Rainwater Trap Blé)ck 3 West Side

Block 3 - Mechanic to Market East Side 140 02Nov22  21Mar23 v ' ' ' ' v 21-Ma
08 Demo Paving Block 3 East Side 3 19-Dec22 | 21-Dec22 : : : : : O Demo Paving Block 3 East Side : :
21 Demo Walkway/Driveway Block 3 East Side 2 19Dec22 | 20Dec22 i [ [ o N oo O Demo WalkwayDriveway Block 3 East Side [
28 Demo Walkway Block 3 East Side 5 19-Dec22  23-Dec22 1 Demd Walkway Block 3 East Side |
37 Demo Curb Block 3 East Side 2 19-Dec22 20-Dec22 i : : : : : 0 Demo Curb Block 3 East Side : :
45 Asphalt Block 3 East Side 2/07-Jan23 | 08-Jan-23 | O Asphalt Block 3 East/Side
58 Concrete Paving in Curb Cuts Block 3 East Side 3 01-Jan-23 03-Jan-23 : : : : : 'O Concrete Paving in Curb Cuts Block 3 East Side !
67.3E  Curb Block 3 East Side 2 01-an23 | 024an23 | [ [ o N oo 0 CubBlock3Eastside | [
68.3E  Bulb Out Curb Block 3 East Side 2 01-Jan23  02-Jan23 [0 Bulb Out Curb Block 3 East Side
69.3 Back of Walkway Curb Block 3 East Side 4 01-Jan-23 04-Jan-23 : : : : : ' Back of Walkway Curb Block 3 East Side :
70 Curb Backside of Rainwater Trap East Side 4 01an23  04-Jan-23 03 Curb Backside of Rainwalter Trap East Side
74.3E Accessible Ramps Block 3 East Side 4 01-Jan-23 04-Jan-23 ' Accessible Ramps Block 3 East Side
76.3E  Brick Walkway Block 3 East Side 10 09-Jan-23 18Jan23 | [ [ o N oo A C—1 Brick Walkay Block 3 East Side +
770 | Walkway Cover Fabrication 119 02-Nov22 | 28-Feb23 § § § § . \alkway Cover Fabrication
77.1 Walkway Cover Foundations Block 3 East Side 8| 24-Dec-22 31-Dec22 : : : : : [—1 Walkway Cover Foundations:Block 3 East Side :
773 Walkway Cover Block 3 East Side 21 01-Mar23  21-Mar-23 I \Valkw
79.3E  Rainwater Trap Block 3 East Side 2 05-Jan23  06-Jan-23 : : : 3 : ! O Rainwater Trap Block 3 East Side :

Block 2 - Strand to Mechanic 9 19-Jan23  27-an23 i [ [ o N oo o Wy 27.Jan23, Block 2 - Strand to Mechanic
06 Demo Paving Comer 3 NE 2 19-Jan-23 20-Jan-23 : O Demo Péving Comer 3 NE
07 Demo Paving Comer 3 NW 2/ 19-Jan-23 20-Jan-23 i O Demo Péving Comer 3 NW
26 Demo Walkway Comer 3 NE 2 19-Jan23 | 20-Jan-23 O Demo Walkway Comer 3 NE |
27 Demo Walkway Comer 3 NW 2| 19-Jan-23 20-Jan-23 : : : : : : O Demo Walkway Comer 3 NW :
35 Demo Curb Comer 3 NE 2 19Jan23  204an23 | | [ [ P e o T O DemoCub Comer3NE T
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City of Galveston - Downtown Streetscape 23rd St. from Church St. to Harborside Dr.

Classic Schedule Layout-DC

09-Nov-22 14:52

Activity ID Activity Name Remaining | Start Finish 1 Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023
RuEton | dun Jul Aug l Sep Oct Nov Dec Jan I Feb l Mar
36 Demo Curb Comer 3 NW 2 19-Jan-23 20-Jan-23 i i i 1 i i O Demo Curb Comer 3 NW '
44NE  Asphalt Comer3 NE 2 24an23  25Jan23 O Asphalt Comer 3 NE
44NW | Asphalt Comer 3 NW 2 23an23  24-Jan-23 O Asphalt Comer 3 NW
67.2E Ramp Edge Curb Comer 3 NE 2 21-Jan-23 22-Jan-23 O Ramp Edge Curb Comer3NE !
67.2W | Ramp Edge Curb Comer 3 NW 2 21van23  22-0an23 | [ e o A o L O RampEdge Cub Comer3NW |
68.2E  Bulb Out Curb Comer 3 NE 2/ 21-Jan23  22-Jan-23 : 3 3 3 3 3 O Bulb Ot Curb Comer 3 NE !
68.2W  Bulb Out Curb Comer 3 NW 2 210an23  22.0an23 O Bulb Olit Cutb Comer3NW |
742E  Accessible Ramps Block 2 East Side 3 21Jan-23 | 23-Jan-23 O Accessible Ramps Block 2 East Side
742W | Accessible Ramps Block 2 West Side 3/ 21-Jan-23 23-Jan-23 : : : : : : [ Accessible Ramps Block 2 West Side
762E | Brick Wallkway Block 2 East Side 2 26an23  27-dan23 | [ e o A o | O BickWalkwayBlock2EastSide
76.2W Brick Walkway Block 2 West Side 2 25-Jan-23 26-Jan-23 O Brick Walkway Block 2 West Side
Block 1 - Harborside to Strand 9 28-an23  05Feb-23 Y 05-Feb-23, Block 1 - Harborside to Strand
25 Demo Walkway Block 1 West Side 2 28-Jan23  29-Jan-23 : : 3 3 3 : O Demo Walkway Block 1 West Side
66.1W | Concrete Walkway/Ramp Block 1 West Side 2 30dan23  31Jan23 O Concrete Walkway/Ramp Block 1 West Side
73.1 Handrail Block 1 East Side 5 01-Feb23  05-Feb23 | T T P N P o T Handrail Block 1 East Side
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